
Geophysical survey for Danish offshore wind 2030   1/26
 

Dok. 22/02940‐1 ‐ Til arbejdsbrug/Restricted   

SCOPE OF SERVICES – LOT 1 
 

Project  Danish offshore wind 2030 

Assignment  Geophysical surveys for Danish offshore wind 2030 

Document Title  Scope of Services ‐ Lot 1 

Document No.  22/02940‐1 

Audience  Tenderers 

Version 
Document 
status 

Prepared by  Reviewed by  Approved by 

Name  Date  Name  Date  Name  Date 

1  Template  JCO  2021‐01‐18         

2  For tender  AEU  2022‐06‐24  JCO  2022‐06‐28  SRN  2022‐06‐28 

3  For rev tender  AEU  2022‐10‐08  JCO  2022‐10‐09  SRN  2022‐10‐10 

               

               

 

 

 

TABLE OF CONTENTS 

1.  Introduction .................................................................................. 2 

2.  Scope or Services........................................................................... 4 

3.  Time Schedule ............................................................................... 6 

4.  Requirements ................................................................................ 9 

5.  Areas of investigation .................................................................. 12 

Annex 1 – Area of investigation ‐ Kattegat II ..................................... 23 

Annex 2 ‐ Hesselø South .................................................................... 24 

Annex 3 ‐ Kriegers Flak II North ......................................................... 25 

Annex 4 ‐ Kriegers Flak II South ......................................................... 26 

 
 
 
 

Enclosure  No. 

Technical Requirements  1 

Standards of Deliverables  2 

HSE requirements  3 

Quality requirements  4 
 



Geophysical survey for Danish offshore wind 2030   2/26
 

Dok. 22/02940‐1 ‐ Til arbejdsbrug/Restricted   

1. Introduction 

 

1.1 Political background 

Following a decision in the Danish Parliament 2022 Denmark is on the path to establish off‐

shore energy and related infrastructure in the Danish North Sea, in the Danish inner sea (Katte‐

gat) and Danish Baltic Sea to connect further offshore wind energy to the Danish mainland. 

 

Figure 1‐1 illustrates the regional locations of the project.  

 

 

Figure 1‐1.  Project locations for Kattegat, the Baltic Sea and the North Sea. Numbers iden‐

tify different parts of the project and colours the LOTs. LOT 1 in green com‐

prises four off‐shore wind farm sites, LOT 2, LOT 3 and LOT 4 in orange all con‐

cern the development area North Sea 1. 

 

1.2 The project 

The offshore elements of the project comprises the following main characteristics: 

 

 Two offshore wind farms in Kattegat. 

 Two offshore wind farms in the Southern Baltic Sea. 

 Multiple offshore wind farms in the North Sea.  

 Offshore platforms for substations 

 Export cables between offshore wind farms and the Danish mainland 

 

The offshore wind farm (OWF) areas are shown in Figure 1‐1. It is anticipated that the North 

Sea development area at a later stage will be divided into multiple offshore wind farm project 

sites. 
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1.3 Site investigations  

The Danish Energy Agency has instructed the Client to initiate site investigations, environmen‐

tal and metocean studies for the above mentioned main project elements. 

 

On the basis of the instruction from the Danish Energy Agency the Client requests the Consult‐

ant to commence OWF geophysical survey activities primo 2023 for the project parts listed in 

Table 1‐1.  

 

For the project parts, Table 1‐1 shows how the area are combined into contract lots and which 

work packages are requested. Work packages cover:  

 

 WP A: Geological site survey with 2D UHR seismic spread 

 WP B: Magnetometry box survey 

 WP C: Geophysical survey  

 

Surveys for the subsea cables and substations are not included in the present scope of services. 

 

Table 1‐1.   Overview of project parts included in the scope of services, the associated work 

packages (see section 2.2), areal extent and contract lots. 

Part  Site  Region  Work package 
Area 

Km2 

Contract  

Lot 

1  Kattegat II  Kattegat  A, B C  123  1 

2  Hesselø South  Kattegat  A, B C  166  1 

3  Kriegers Flak II North  Baltic Sea  A, B C   99  1 

4  Kriegers Flak II South  Baltic Sea  A, B C   76  1 

5  North Sea 1  North Sea  A  2200  2 

5  North Sea 1  North Sea  B  2200  3 

5  North Sea 1  North Sea  C  2200  4 

 

This document covers services related to LOT 1, wind farm areas in the inner Danish Seas.  
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2. Scope or Services 

 

To support the development of the project the Consultant must provide geophysical surveys 

covering the areas of investigation described in Chapter 5. 

 

2.1 Purpose of assignment 

The results of the survey should be suitable for use as basis for  

 

 Initial marine archaeological site assessment. 

 Planning of environmental investigations. 

 Planning of initial geotechnical investigations. 

 Decision of foundation concept and preliminary foundation design.  

 Assessment of installation conditions for foundations and inter‐array cables. 

 Site information enclosed in the tender for the offshore wind farm concession. 

 

2.2 Scope of assignment 

To accommodate the above mentioned purposes the assignment includes the following work 

packages: 

 

 Work Package A – Geological site survey  

A geophysical 2D Ultra High Resolution seismic survey is performed to map the sub‐

surface geological soil layers to at least 100 m below seabed. Bathymetry should be 

mapped along the survey lines as should the shallow geology. 

 

 Work Package B – Magnetometry box survey 

A high‐resolution magnetometry box survey is performed at rectangular areas con‐

taining locations planned to subsequently be subject to geotechnical drilling work. In 

addition to magnetometry the scope includes a high‐resolution acoustic survey 

(multibeam echo‐sounding and dual frequency side scan sonar). For amounts see Ta‐

ble 2‐1. 

 

 Work Package C – Geophysical site survey 

The survey has full coverage in the area of investigation. The survey must map the ba‐

thymetry, the static and dynamic elements of the seabed surface and the sub‐surface 

geological soil layers to at least 10 m below seabed.   

 

All work packages includes, that the data acquired from the offshore investigations shall be 

processed, interpreted and supplied as a number of reports, charts and a set of digital delivera‐

bles. 
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Table 2‐1  Expected scope for WP B magnetometry box survey for individual project parts of 

LOT 1. Amounts are based on the number of planned geotechnical locations +may 

vary plus/mi nus 25% 

Part  Site 
No of locations 

200m x 150m 

No of locations 

150m x 100m 

1  Kattegat II  97  1518 

2  Hesselø south  108  2230 

3  Kriegers flak II north  68  1417 

4  Kriegers flak II south  75  163 

 

Water depth ranges for the various sites are shown in the Table 5‐1. The geography of the area 

of investigations is described in chapter 5. 

 

This document ‐ including enclosures ‐ describes the requirements for the scope of services. 
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3. Time Schedule 

 

The requirements to the time schedule for the provision of the services are driven by the fol‐

lowing key conditions: 

 

 Survey permits. The Client will apply for survey permits to be available within the end 

of 2022. Therefore, the Consultant may assume that marine activities can commence 

from January 2023. No marine activities are allowed commencement before all per‐

mits are available. 

 

 Concession tender. With the Lot 1 projects the Danish authorities accelerates the pro‐

ject development to award the project concessions in 2024. Therefore, the results of 

the geophysical survey is required to be available as soon as possible and no later 

than end of 2023.  

 

 Geotechnical investigations. Marine borehole drilling and seabed testing commences 

during 2023 Q1. Therefore, the Consultant is requested to complete marine activities 

with magnetometry box survey (WP B) before April 2023. 

 

 Marine mammals, Baltic Sea. For the project parts 3 and 4 in the Baltic Sea, it is ex‐

pected that the survey permit will prohibit the use of seismic sources from November 

to March to protect marine mammals in the Baltic Sea.  

 

 

The following formal requirements to the time schedule are derived from the abovementioned 

key conditions. 

 

 

3.1 Requirements to time schedule 

The Client requests that the services are performed with respect to the following require‐

ments:  

 

3.1.1 WP A – Geological site survey  

 

1. Commencement of marine survey activities not before 2023‐01‐01.  

 

2. For Parts 3 and 4: Survey with seismic sources performed between April and October.  

 

3. Complete delivery package, integrated into and reported together with WP C. 

 

4. The Consultant must allow for the following amount of time for the Client to review 

and comment the draft work package deliverables: 4 weeks. 

 

 

3.1.2 WP B – Magnetometry box survey 

 

1. Commencement of marine survey activities not before 2023‐01‐01.  

 

2. All marine survey activities are completed no later than 2023‐03‐31. 
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3. Preliminary deliveries (agreed with the client) for each box location is provided no 

later than 48 hours after completion of each box unless otherwise agreed. These 

should include: 

 

a. Pdf charts imagery for MBES, SSS, MAG and anomalies 

b. GIS files containing outline of boxes 

c. GIS files containing interpreted anomalies 

  

 

3.4. The complete delivery package, revised issue, is provided no later than 2023‐05‐15. 

 

4.5. The Consultant must allow for the following amount of time for the Client to review 

and comment the draft work package deliverables: 2 weeks. 

 

 

3.1.3 WP C – Geophysical survey 

 

5.6. Commencement of marine survey activities not before 2023‐01‐01.  

 

5. For Parts 3 and 4: Survey with seismic sources performed between April and October.  

 

6.7. All marine survey activities completed no later than 2023‐09‐01. 

 

7.8. The Consultant must allow for the following amount of time for the Client to review 

and comment the draft work package deliverables: 4 weeks. 

 

8.9. Complete delivery package, revised issue, is provided no later than 2023‐12‐01. 

 

9.10. Complete delivery packages for separate sites delivered in an order reflecting 
the completion of offshore works. 
 

3.2 Contract milestones 

As part of the Consultants tender response, the Consultant supplied milestone dates for the 

performance of the Scope of Services based on the template displayed in Figure 3‐1. 

 

Together with the Consultants detailed time schedule (Gantt style) the provided milestone 

dates constitutes the contracted time schedule. It appear from Table 3‐1, that some selected 

milestones are subject to liquidated damages (LD) as described in the Service Agreement. 

 

Please note that the Client has a priority list with regards to time schedule for the four parts. 

The numbering of parts is in accordance with priority. Thus priorities are as stated below: 

 

1. priority : Part 1 : Kattegat II  

2. priority : Part 2 : Hesselø South 

3. priority : Part 3 : Kriegers Flak II North 

1.4. priority : Part 4 : Kriegets Flak II South 
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Table 3‐1.   Overview of contract milestones subject to liquidated damages (LD). 

Milestone  WP  Event 
Project 

Part 

Contract 

Lot 

M 1001  (all)  Premob deliverables provided 

1+2+3+4  1 

M 1002  A  Marine operations commenced 

M 1005  B  Marine operations completed 

M 1008  C  Marine operations commenced 

M 1016  A, C  All reports provided, revised issue 

 
 

 

Figure 3‐1.  Template for contract milestones that has been completed by the Consultant as 

part of his proposal.  The milestones regarding commencement of marine oper‐

ations and completion of the final deliverables are subject to liquidated dam‐

ages (LD) as described in the Service Agreement. The template apply for project 

parts 1 – 4.  
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4. Requirements  

 

For the areas of investigation described in section 5 the Consultant must provide data acquisi‐

tion, seabed sampling and testing, laboratory analyses, data processing, data interpretation 

and reporting that satisfies the requirements described in section 4. 

 

4.1 Functional Requirements 

 

4.1.1 Work Package A – Geological site survey 

The Consultant must carry out mapping of the upper part of the subsurface in a sufficient level 

of detail to: 

 

 Map all major geological layers and structures to at least 100m below seabed. 

 Locate structural complexities or geohazards within the shallow geological succession 

such as faulting, accumulations of shallow gas, buried channels, soft sediments, hard 

sediments, mobile sediments etc. 

 

4.1.2 Work Package B – Magnetometry box survey 

Within the areas of investigation for this work package (see section 5 and Table 1‐1) the Con‐

sultant must carry out a detailed mapping of the seabed surface to: 

 

 Identify and locate any man‐made or natural objects on the seabed larger than 0.5 m. 

 Identify and locate any buried objects with a ferrous mass larger than 50 kg that are 

buried up to 2 m below the seabed surface. 

 Provide a complete data set for target interpretation in the surveyed area. 

 Chart any findings and observations relevant to the geotechnical contractor (e.g. boul‐

ders, wrecks and other Man‐Made‐Objects), in an appropriate chart format suggested 

by the Consultant. 

 

4.1.3 Work Package C – Geophysical site surveys 

The Consultant must carry out a detailed mapping of the seabed surface to provide: 

 

 Accurate bathymetric data and charts in the surveyed area. 

 The morphology and natural features of the seabed surface such as mega‐ripples, 

sand‐waves, boulders, outcropping geology, seaweed and reefs.  

 Possible man‐made features such as wrecks, debris, fishing gear, trawl marks, anchor 

scars and objects of potential archaeological interests. 

 Identification of features of potential conservation interest including but not limited 

to; sandbanks, gravel reef, cobble reef, rocky reef and biogenic reef structures. 

 

The Consultant must carry out mapping of the upper part of the subsurface in a sufficient level 

of detail to: 

 

 Locate structural complexities or geohazards within the shallow geological succession 

such as faulting, accumulations of shallow gas, buried channels, soft sediments, hard 

sediments, high boulder density, mobile sediments etc. 
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4.2 Technical Requirements 

To meet the functional requirements the following technical requirements described in this 

section shall apply. 

 

Detailed technical requirements applying for the scope of services are described in Enclosure 

1. 

 

4.2.1 Work Package A – Geological survey 

The Geological survey includes the following: 

 

 Multi‐Beam Echo‐Sounding  including backscatter 

 Seismic investigations using multiple systems  

o Single‐channel, high‐resolution sub‐bottom profiler for mapping of shallow 

soils in the investigation area. 

o 2D Ultra High Resolution Seismic (2D UHRS) system for mapping of soil units 

to at least 100m below seabed in the investigation area. 

 

4.2.2 Work Package B – Magnetometry box survey 

The magnetometry box survey include the following: 

 

 An appropriate multi magnetometer / gradiometer setup, proposed by the Consult‐

ant, that can identify ferrous objects placed on the seabed, partly buried and with a 

shallow burial within a given accuracy.  

 High‐resolution multibeam echo‐sounding and dual frequency Side Scan Sonar, com‐

plete coverage within the area of investigation. 

 Perform an equipment verification test over a known object as part of the Consultants 

offshore mobilization. 

 

4.2.3 Work Package C – Geophysical survey 

The Geophysical survey includes the following: 

 

 Multi‐Beam Echo‐Sounding including backscatter for bathymetric mapping, complete 

coverage within the area of investigation. 

 Side Scan Sonar (dual frequency) for mapping of the seabed surface. The data must 

overlap to cover nadir of adjacent survey lines. 

 Magnetometer for screening of ferrous objects and crossing cables and pipelines. 

 Grab sampling to support the interpretation of the seabed surface geology. 

 Seismic investigations using single‐channel, high‐resolution sub‐bottom profiler for 

mapping of shallow soils in in OWF area. 

 

 

4.3 Reporting and Data delivery 

The Consultant shall process and interpret all data acquired during surveying as well as carry 

out all necessary reporting according to the requirements specified in the documents  

 

 Enclosure 1 ‐ Technical Specifications and   

 Enclosure 2 ‐ Standards of Deliverables. 
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It is expected that deliverables from work packages A and C are integrated and reported to‐

gether for this LOT 1. 

 

4.4 UXO risk mitigation 

Some parts of the area of investigation are likely to be located in areas with elevated probabil‐

ity for encountering UXO objects. The Client has not yet conducted a UXO desk study. 

 

Therefore the Consultant shall include in his Project and QHSE plan a procedure to mitigate 

this risk related to direct seabed interactions.  

 

The Client accepts that this risk can be minimized within the principles of ALARP if seabed in‐

teractions are localized within 5 m of geophysical survey lines free of any anomalies. 

 

4.5 Simultaneous operations 

In order to speed up the process  and establish off‐shore wind farms as soon as possible geo‐

physical and geotechnical data collection is scheduled to take place simultaneously, Table 4‐1. 

This requires good communication and shared survey plans. Thus, extra time must be antici‐

pated for communication and coordination. 

 

The Client envisage that geotechnical investigations has 1. priority regarding the right of ways.  

 

Table 4‐1 Coarse scale preliminary overview of expected survey activities. Light blue indicates 

likely off‐shore activity while darker colour indicates expected reporting time. 

 
 

Geotechnical investigations depends on results of work package B. Therefore, the geophysical 

work must be planned to have work package B conducted first or have geophysical vessels col‐

lecting different work packages simultaneously.  

 

Due to the geotechnical investigations taking place simultaneously a communication plan will 

be agreed upon prior to project kick‐off. Information from the geophysical campaign is valua‐

ble to the geotechnical campaign in order to better understand potential challenges related to 

subsurface conditions. Thus, if work package A data are collected before geotechnical data in 

some parts, the relevant lines, e.g. those crossing planned borehole/CPT‐locations, should be 

made available in a preliminary version as soon as practically possible. 

 

4.6 HSE requirements 

To manage the Health, the Safety and the Environmental risks under the assignment a number 

of requirements attached as Enclosure 3 must apply for the Consultants provision of the ser‐

vices.  

 

4.7 Quality requirements 

To manage the Quality under the assignment a number of requirements attached as Enclosure 

4 must apply for Consultants provision of the services. 

Survey activity
WP A : Geological survey, 2D UHR

WP B : Box survey

WP C : Geophysical survey

Geotechnical investigations

2023
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5. Areas of investigation 

 

The coordinates for the area of investigations subject to this assignment are provided by the 

Danish Energy Agency as part of their instruction to Energinet. The plan includes the areas 

shown in green in Figure 1‐1, and listed with information on size in Table 1‐1. 

 

Below information regarding the different sites as well as vertices of the polygons are pro‐

vided. 

 

5.1 Admiralty charts 

Figure 5‐1, Figure 5‐2, Figure 5‐3 and Figure 5‐4 show the areas of investigation in LOT 1 to‐

gether with admiralty charts. 

 

In Kattegat II, see Figure 5‐1, a few known wrecks are indicated. One on the site and two very 

close to the boundary of the area of investigation. Also two exclusion zones where anchoring 

and grab sampling is not recommended are seen, one is very near to and the other intersecting 

the area of investigation.  

 

Figure 5‐2 displays the Hessselø South area of investigation together with admiral charts. One 

known wreck is located inside the study area. To the southeast underwater rock of known 

depth is present and supplied with a main light visible all‐round. The area is listed as a military 

firing practice area. 

 

In the Baltic Sea Kriegers Flak II North and South, Figure 5‐3 and Figure 5‐4, cables are seen to 

pass through the areas. Two in Kriegers Flak II North including the export cable from Kriegers 

Flak 1 and one in Kriegers Flak II South. Several known wreck sites are located around Kriegers 

Flak II North and two of them inside the investigation area. Furthermore, the northernmost 

part of Kriegers Flak II North is a restricted area in which anchoring, fishing and grabbing is not 

recommended due to high risk of UXO (German minefield and UK Daffodil 3 minefield). 
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Figure 5‐1   Area of investigation (black polygon) for Kattegat II displayed with admiral 

charts 102 behind semi‐transparent admiral charts: 124 and 128 © Danish Ge‐

odata Agency. 
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Figure 5‐2   Area of investigation (black polygon) for Hesselø South displayed with admiral 

charts 102 and 129 © Danish Geodata Agency. 
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Figure 5‐3  Area of investigation (black polygon) for Kriegers Flak II North  displayed with 

admiral chart 104 underneath 198 © Danish Geodata Agency. 
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Figure 5‐4.  Area of investigation (black polygon) for Kriegers Flak II South displayed with 

admiral chart 104 underneath 198 © Danish Geodata Agency. 

 

 

5.2 Water depths 

The Clients expectations to the water depths in the areas of investigation are seen in Figure 5‐6  

and Figure 5‐5.  The bathymetrical DTM information in the figures is based on regional models 

of ca. 100m spatial resolution (Emodnet 2018 MSL). From the figures the following expecta‐

tions to the minimum/maximum water depths may be assumed: 

 

Table 5‐1 Ranges of water depth 

Part  Site  Water depth ranges 

1  Kattegat II  10m to 35m 

2  Hesselø South  20m to 30m 

3  Kriegers Flak II North  25m to 40m 

4  Kriegers Flak II South  10m to 50m 

 

 



Geophysical survey for Danish offshore wind 2030   17/26
 

Dok. 22/02940‐1 ‐ Til arbejdsbrug/Restricted   

 

 

Figure 5‐5.  Water depths (Emodnet 2018 MSL). BLACK POLYGONS show the areas of inves‐

tigation for project LOT 1 Kattegat II and Hesselø South .  
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Figure 5‐6.  Water depths (Emodnet 2018 MSL). BLACK POLYGONS show the areas of inves‐

tigation for project LOT 1 Kriegers Flak II North and South.  
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5.3 Geology 

Figure 5‐7 and Figure 5‐8 show the surface geology in the areas of investigation based on mod‐

els from GEUS (Danish Geological Survey) 2015 supplied with 2001. 

 

Fine screening desktop studies are available in Danish for Kriegers Flak II North and South while 

for Hesselø South a report on the integrated model for the Hesselø north off‐shore windfarm is 

available. 

 

Please be aware that Holocene deposits, especially, muddy sand may be very soft and that very 

large boulders were found in till units at the Kriegers Flak area between Kriegers Flak II North 

and South. 

 

 

Figure 5‐7.  Geology, seabed surface (GEUS 2015). BLACK POLYGONS show the areas of in‐

vestigation for Kattegat II and Hesselø South. 
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Figure 5‐8.  Geology, seabed surface (GEUS 2015 to the west and GEUS 2001 to the east). 

BLACK POLYGONS show the areas of investigation for Kriegers Flak II North and 

South. 

 

Kattegat II 

In Kattegat II, Figure 5‐7, indicates that seabed sediments are dominated by coarse sand and 

gravel in the northern part of the area. These deposits surrounds smaller localized outcrops of 

till. Southwards seabed sediments are fining and the southern part of the area is dominated by 

muddy sand which to some extent appears to correlate with a channel feature in the bathyme‐

try, Figure 5‐5.  

 

Hesselø South 

According to Figure 5‐7 seabed sediments in Hesselø South are dominated by sand and muddy 

sand with some till outcropping in the central part and surrounded by derived gravel and 
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coarse sand. The muddy sand appears to be located mainly to the north in the site and in a 

north‐south striking feature observed in the central part of the area and seen to correlate with 

a depression/channel feature in the bathymetry, Figure 5‐5. The planned Hesselø South wind 

farm is located immediately south of another planned windfarm, Hesselø north, from which an 

integrated 3D geomodel is available and the corresponding report may be consulted for more 

detail on the geology of a nearby area. 

 

 
Figure 5‐9   Conceptual understanding of the area of Hesselø north presented in 

https://ens.dk/sites/ens.dk/files/Vindenergi/309_hesseloe_integrated_geomodel_report.pdf 

 

Kriegers Flak II North and South 

According to Figure 5‐8, Kriegers Flak II North has seabed sediments dominated by muddy sand 

with some outcropping till to the northwest. While, Kriegers Flak II South is expected to have a 

sandy seabed to the west and muddy sand to the east. 

 

A 3D integrated geomodel has been produced and reported by Rambøll in 2014 for the nearby 

off shore windfarm Kriegers flak. Furthermore, COWI has prepared a finescreening study from 

which the conceptual geological understanding of the areas are shown in Figure 5‐10. It may 

provide some idea of the regional geology in the area.  
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Figure 5‐10   Conceptual understanding of the Kriegers Flak II North above and Kriegers Flak 

II South below, according to A132994‐1‐2 Havbund og geologiske forhold for Nord‐

søen I, Hesselø og Kriegers Flak II (ens.dk). Krigers Flak II North and South are located 

close to the existing wind farm: Kriegers Flak.  
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Annex 1 – Area of investigation ‐ Kattegat II 

 

 

Point ID 

Easting 
EUREF89 
Zone 32N 
[meter] 

Northing 
EUREF89 
Zone 32N 
[meter] 

Longitude 
EUREF89 

Latitude 
EUREF89 

1  633170  6243935  11° 09.200' E  56° 19.284' N 

2  633299  6245712  11° 09.379' E  56° 20.239' N 

3  633285  6248250  11° 09.443' E  56° 21.607' N 

4  633363  6248635  11° 09.530' E  56° 21.813' N 

5  634414  6250716  11° 10.614' E  56° 22.916' N 

6  650544  6259071  11° 26.561' E  56° 27.125' N 

7  644273  6247861  11° 20.091' E  56° 21.204' N 

8  638829  6247677  11° 14.804' E  56° 21.203' N 

9  633257  6233058  11° 08.956' E  56° 13.424' N 
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Annex 2 ‐ Hesselø South  

 
 

Point ID 

Easting 
EUREF89 
Zone 32N 
[meter] 

Northing 
EUREF89 
Zone 32N 
[meter] 

Longitude 
EUREF89 

Latitude 
EUREF89 

1  680400  6247230  11° 55.099' E  56° 20.121' N 

2  667356  6245357  11° 42.383' E  56° 19.400' N 

3  661231  6241793  11° 36.317' E  56° 17.608' N 

4  655523  6241583  11° 30.781' E  56° 17.610' N 

5  658472  6247391  11° 33.847' E  56° 20.679' N 

6  664326  6256983  11° 39.884' E  56° 25.724' N 
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Annex 3 ‐ Kriegers Flak II North  

 

Point ID 

Easting 
EUREF89 
Zone 33N 
[meter] 

Northing 
EUREF89 
Zone 33N 
[meter] 

Longitude 
EUREF89 

Latitude 
EUREF89 

1  353249  6107805  12° 42.013' E  55° 05.714' N 

2  352406  6108773  12° 41.192' E  55° 06.221' N 

3  351492  6109665  12° 40.304' E  55° 06.685' N 

4  352240  6121568  12° 40.635' E  55° 13.110' N 

5  352278  6124191  12° 40.589' E  55° 14.524' N 

6  352472  6124750  12° 40.754' E  55° 14.829' N 

7  359463  6115493  12° 47.623' E  55° 09.964' N 

8  364387  6111923  12° 52.360' E  55° 08.123' N 

9  354306  6108369  12° 42.989' E  55° 06.036' N 
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Annex 4 ‐ Kriegers Flak II South  

 
 

Point ID 

Easting 
EUREF89 
Zone 33N 
[meter] 

Northing 
EUREF89 
Zone 33N 
[meter] 

Longitude 
EUREF89 

Latitude 
EUREF89 

1  374855  6088381  13° 02.824' E  54° 55.602' N 

2  374063  6087320  13° 02.111' E  54° 55.018' N 

3  353844  6079945  12° 43.424' E  54° 50.715' N 

4  352871  6080758  12° 42.490' E  54° 51.136' N 

5  354699  6082840  12° 44.136' E  54° 52.289' N 

6  356300  6085453  12° 45.553' E  54° 53.725' N 

7  357526  6088197  12° 46.617' E  54° 55.224' N 

8  362437  6087470  12° 51.232' E  54° 54.915' N 

9  363601  6087425  12° 52.323' E  54° 54.910' N 

10  367122  6087758  12° 55.607' E  54° 55.147' N 

11  368112  6088061  12° 56.524' E  54° 55.326' N 

12  369138  6088585  12° 57.470' E  54° 55.624' N 

13  370229  6088281  12° 58.499' E  54° 55.478' N 

14  370875  6088166  12° 59.107' E  54° 55.425' N 

15  371530  6088121  12° 59.721' E  54° 55.412' N 
 

 

 


